
  
 FY 2018 MSCA PRP Sites Work Plan Activities for the Navajo Superfund Program 

 
Work Plan Goals with Tasks 
and Environmental Results 

Dates Deliverables/Output Staff Work  
Yrs 

Est. Cost* Yr to 
Start 
Task 

Status 
Start End 

1.  GOAL: To participate in the CERCLA 
process. 
 

A. El Paso Natural Gas  
 
Task 1(a): Technical Participation 
Review of documents: 

 AOC/SOW/RSE 
 Cultural Resources Survey 
 Background Studies 
 2 in-person meetings 

 

4/1/18 
 
 
 

3/31/19 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

SEE 
 

RPM-1 
 

RPM-2 
 

.0048 
 

.0385 
 

.0192 
 
 

$317.89 
 
$1865.86 
 
$930.51 
 
 

  

Task 1(b): Government agency and responsible 
party coordination. This could include 
coordination with Navajo government and 
federal agencies. 

 2 in-person meetings 
 

4/1/18 
 

3/31/19 
 

• Summarize significant meetings 
and milestones in the work plan 
report or APR 

RPM-1 
 

SES 
 

GIS 

.0096 
 

.0288 
 

.0288 
 

$465.25 
 
$1375.40 
 
$1338.85 
 

  

Task 1(c): Site visits and oversight 
 Field Activities for 8 Final RSE’s for 

Priority mine sites and other oversight 
 

4/1/18 
 

3/31/19 
 

Submit to EPA: 
• no./type of field oversight events 
in newly-created reporting template 
 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

 

RPM-1 
 

RPM-2 
 

GIS 

.0192 
 

.0192 
 

.0312 
 

$930.51 
 
$930.51 
 
$1450.43 

 

  

Task 1(d): Conduct community involvement: 
 4 in-person meetings 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

RPM-1 
 

RPM-2 
 

SES 

.0154 
 

.0096 
 

.0288 
 

$746.35 
 
$465.25 
 
$1375.40 
 
 

  

Task 1(e): Information management 
 Database management 
 Geospatial management 

 
 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

GIS .0144 $669.43 
 

  

Task 1(f): Administrative  
 Administrative management 
 Financial management 

 

4/1/18 3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA. 
 

SOS 
 

SA 

.01 
 

.01 

$320.11 
 
$447.20 
 

  



  
B. En Pro  

 
Task 1(a): Technical Participation 
Review of documents: 

 AOC/SOW/RSE 
 Cultural Resources Survey 
 Background Studies 
 2 in-person meetings 

 

4/1/18 
 
 
 

3/31/19 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

SEE 
 

RPM-1 
 
 

.0074 
 

.0288 
 
 
 

$490.08 
 
$1398.00 
 
 
 

  

Task 1(b): Government agency and responsible 
party coordination. This could include 
coordination with Navajo government and 
federal agencies. 

 5 in-person meetings 
 
 
 

4/1/18 3/31/19 
 
 

• Summarize significant meetings 
and milestones in the work plan 
report or APR 

RPM-1 
 

SES 
 

GIS 

.0096 
 

.0115 
 

.0144 
 

$465.25 
 
$549.20 
 
$669.43 
 
 

  

Task 1(c): Site visits and oversight 
 
 

4/1/18 3/31/19 
 

Submit to EPA: 
• no./type of field oversight events 
in newly-created reporting template 
 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

 

RPM-1 
 

RPM-2 
 

GIS 

.0192 
 

.0327 
 

.0144 
 

$930.51 
 
$1584.77 
 
$669.43 
 

 

  

Task 1(d): Conduct community involvement: 
 8 in-person meetings 

 
 
 
 
 

4/1/18 3/31/19 
 
 

• Summarize significant meetings 
and milestones in the work plan 
report or APR 

RPM-1 
 

SES 

.0125 
 

.0144 
 

$605.80 
 
$687.70 
 

  

Task 1(e): Information management 
 Database management 
 Geospatial management 

 
 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

GIS .0144 $669.43   

Task 1(f): Administrative  
 Administrative management 
 Financial management 

 
 
 
 
 
 
 

4/1/18 3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA. 
 

SOS 
 

SA 

.01 
 

.01 

$447.20 
 
$320.11 
 

  



  
C. Section 9 Lease  

 
Task 1(a): Technical Participation 
Review of documents: 

 AOC/SOW/RSE 
 Background Studies 
 2 in-person meetings 

 
 
 
 

4/1/18 
 
 

3/31/19 
 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

RPM-1 
 

RPM-2 
 
 

.025 
 

.0240 
 
 
 

$1211.60 
 
$1165.00 

  

Task 1(b): Site visits and oversight 
 
 

4/1/18 3/31/19 
 

Submit to EPA: 
• no./type of field oversight events 
in newly-created reporting template 
 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

 

RPM-1 
 

RPM-2 
 

GIS 

.0144 
 

.0077 
 

.0144 
 

$697.88 
 
$372.80 
 
$669.43 

  

Task 1(c): Conduct community involvement and 
government agency coordination 

 
 

4/1/18 3/31/19 
 

• Summarize significant meetings 
and milestones in the work plan 
report or APR 

RPM-1 
 

SES 

.0144 
 

.0120 
 

$697.88 
 
$573.08 
 

  

Task 1(d): Information management 
 Database management 
 Geospatial management 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

GIS .0144 $669.43 
 

  

Task 1(e): Administrative  
 Administrative management 
 Financial management 

 

4/1/18 3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA. 
 

SOS 
 

SA 

.01 
 

.01 

$320.11 
 
$447.20 
 

  

  



  
D. Ruby Mines  

 
Task 1(a): Oversight of interim removal actions, 
inspection, and monitoring. 

 2 site visits 
 
 
 
 
 

 
4/1/18 
 
 
 
 
 
 
 
 

 
3/31/19 
 
 
 
 
 
 
 
 

Submit to EPA: 
Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• no./type of field oversight events 
in newly-created reporting template 
 
• Summarize significant findings in 
the work plan report or APR 
 

SEE 
 

RPM-2 
 

RPM-1 
 

GIS 
 

.0481 
 

.0192 
 

.0058 
 

.0096 
 
 

$3185.53 
 
$930.51 
 
281.09 
 
$446.28 
 
 

  

Task 1(b): Government agency coordination. 
This could include coordination with utility 
companies, Navajo land department offices, and 
federal agencies. 

 1 in-person meetings 
 
 
 

4/1/18 
 
 
 
 

3/31/19 
 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 
 

SEE 
 

RPM-2 
 

GIS 
 

.0125 
 

.0192 
 

.0048 

$827.84 
 
$930.51 
 
$223.14 
 

  

Task 1(c): Technical Participation in EE/CA 
process 

 Technical review of documents 
 1 public meetings  

 

4/1/18 
 
 
 
 

3/31/19 
 
 
 
 

Submit to EPA: 
• Comments within 30 days of 
receipt of draft EE/CA 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

 

SEE 
 

RPM-2 
 

RPM-1 
 

GIS 

.0481 
 

.0240 
 

.0192 
 

.0077 

$3185.53 
 
$1163.14 
 
$930.51 
 
$357.96 

  

Task 1(d): Conduct community involvement: 
 3 in-person meetings 

 

4/1/18 
 
 
 

3/31/19 
 
 
 
 

• Summarize significant meetings 
and milestones in the work plan 
report or APR 

RPM-2 
 

RPM-1 
 

GIS 
 

SES 

.0077 
 

.0144 
 

.0034 
 

.0111 

$373.17 
 
$697.88 
 
$158.06 
 
$530.10 

  

Task 1(e): Information management 
 Database management 
 Geospatial management 

 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

GIS .0144 $669.43   

Task 1(f): Administrative  
 Administrative management 
 Financial management 

 
 
 
 
 
 
 

4/1/18 3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA. 
 

SOS 
 

SA 

.01 
 

.01 

$320.11 
 
$447.20 
 

  



  
E. Mac and Black Jack Mines 

 
Task 1(a): Oversight of interim removal actions, 
inspection, and monitoring. 

 2 site visits 
 
 
 
 
 

4/1/18 
 
 
 
 
 
 
 
 

3/31/19 
 
 
 
 
 
 
 

Submit to EPA: 
Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• no./type of field oversight events 
in newly-created reporting template 
 
• Summarize significant findings in 
the work plan report or APR 
 

SEE 
 

RPM-2 
 

RPM-1 
 

GIS 
 

.0481 
 

.0269 
 

.0058 
 

.0096 
 

$3185.53 
 
$1303.68 
 
$281.09 
 
$446.28 

  

Task 1(b): Government agency coordination. 
This could include coordination with utility 
companies, Navajo land department offices, and 
federal agencies. 

 2 in-person meetings 
 
 

4/1/18 
 
 
 
 

3/31/19 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

SEE 
 

RPM-2 
 

GIS 

.0240 
 

.0120 
 

.0048 

$1589.45 
 
$581.57 
 
$223.14 

  

Task 1(c): Technical Participation in EE/CA 
process 

 Technical review of documents 
 1 public meeting 

 

 

4/1/18 
 
 
 
 

3/31/19 
 
 
 
 

Submit to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

 

SEE 
 

RPM-2 
 

RPM-1 
 

GIS 

.0962 
 

.0269 
 

.0192 
 

.0077 

$6371.06 
 
$1303.68 
 
$930.51 
 
$357.96 

  

Task 1(d): Conduct community involvement: 
 3 in-person meetings 

 
 
 
 
 
 

4/1/18 
 
 
 

3/31/19 
 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

SEE 
 

RPM-2 
 

RPM-1 
 

GIS 
 

SES 

.0197 
 

.0120 
 

.0144 
 

.0034 
 

.0101 
 

$1304.68 
 
$581.57 
 
$697.88 
 
$158.06 
 
$482.34 

  

Task 1(e): Information management 
 Database management 
 Geospatial management 

 
 
 
 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

GIS .0144 $669.43   

Task 1(f): Administrative  
 Administrative management 
 Financial management 

 

4/1/18 3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA. 
 
 

SOS 
 

SA 

.01 
 

.01 

$320.11 
 
$447.20 

  



  
F. Mariano Lake Gulf Mine  

 
Task 1(a): Oversight of interim removal actions, 
inspection, and monitoring. 

 2 site visits 

4/1/18 
 
 
 
 
 
 

3/31/19 
 
 
 
 
 
 

Submit to EPA: 
Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• no./type of field oversight events 
in newly-created reporting template 
• Summarize significant findings in 
the work plan report or APR 

SEE 
 

RPM-2 
 

RPM-1 
 

GIS 
 

.0481 
 

.0240 
 

.0063 
 

.0096 
 

$3185.53 
 
$1163.14 
 
$305.32 
 
$446.28 

  

Task 1(b): Government agency coordination. 
This could include coordination with utility 
companies, Navajo land department offices, and 
federal agencies. 

 2 in-person meeting 

4/1/18 
 
 
 
 

3/31/19 
 
 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

SEE 
 

RPM-2 
 

GIS 
 

.0125 
 

.0192 
 

.0048 

$827.84 
 
$930.51 
 
$223.14 
 

  

Task 1(c): Technical Participation in EE/CA 
process 

 Technical review of documents 
 1 public meetings  

 

4/1/18 
 
 
 
 

3/31/19 
 
 
 
 

Submit to EPA: 
• Comments within 30 days of 
receipt of draft EE/CA 
Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

 

SEE 
 

RPM-2 
 

RPM-1 
 

GIS 

.0481 
 

.0240 
 

.0192 
 

.0077 

$3185.53 
 
$1163.14 
 
$930.51 
 
$357.96 

  

Task 1(d): Conduct community involvement: 
 3 in-person meetings 

 
 
 
 
 

4/1/18 
 
 
 

3/31/19 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

RPM-2 
 

RPM-1 
 

GIS 
 

SES 

.0154 
 

.0144 
 

.0034 
 

.0111 
 

$746.35 
 
$697.88 
 
$158.06 
 
$530.10 
 

  

Task 1(e): Information management 
 Database management 
 Geospatial management 

 
 
 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

GIS .0144 $669.43 
 
 

  

Task 1(f): Administrative  
 Administrative management 
 Financial management 

 
 
 
 
 
 

4/1/18 3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA. 
 

SOS 
 

SA 

.01 
 

.01 

$320.11 
 
$447.20 

  



  
G. NECR  

 
Task 1(a): Design Public Meetings 

 1 Design Team Meeting off-reservation 
 

4/1/18 
 
 
 

3/31/19 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

SEE 
 

RPM-1 
 

RPM-2 
 

SES 
 

GIS 

.0115 
 

.0144 
 

.0115 
 

.0077 
 

.0115 

$761.61 
 
$699.00 
 
$559.20 
 
$367.73 
 
$536.40 
 

  

Task 1(b): Technical Review 
 Site visits and monitoring 

(6 visits) 
 Design Review 
 Other technical document review 

 

4/1/18 
 

3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

SEE 
 

RPM-1 
 

RPM-2 
 

GIS 
 
 

.0240 
 

.0192 
 

.0154 
 

.0096 

$1589.45 
 
$932.00 
 
$745.60 
 
$446.28 
 
 
 

  

Task 1(c): Conduct community involvement: 
 12 in-person meetings 
 Working with families for temporary 

housing, coordination, and logistics 
 

4/1/18 
 

3/31/19 
 

 

Submit to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

 
 
 

RPM-1 
 

RPM-2 
 

SES 
 

GIS 

.0149 
 

.0125 
 

.0327 
 

.0096 

$722.30 
 
$605.80 
 
$1561.65 
 
$446.28 

  

Task 1(d): Information management 
 Database management 
 Geospatial management 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

GIS .0144 $669.43   

Task 1(e): Administrative  
 Administrative management 
 Financial management 

 

4/1/18 3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA. 
 

SOS 
 

SA 

.01 
 

.01 

$320.11 
 
$447.20 

  

H. Haystack (BNSF) 
 
Task 1(a): Oversight of interim removal actions, 
inspection, and monitoring. 

 4 site visits 

 
4/1/18 
 
 
 
 
 
 

 
3/31/19 
 
 
 
 
 

Submit to EPA: 
Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• no./type of field oversight events 
in newly-created reporting template 
• Summarize significant findings in 
the work plan report or APR 

RPM-1 
 

RPM-2 
 

GIS 
 

.0192 
 

.0144 
 

.0115 
 
 
 

$932.00 
 
$699.00 
 
$534.61 
 

  

Task 1(b): Government agency coordination. 
This could include coordination with utility 
companies, Navajo land department offices, and 
federal agencies. 

4/1/18 
 
 
 

3/31/19 
 
 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 

RPM-1 
 

RPM-2 
 

.0101 
 

.0077 
 

$489.30 
 
$372.80 
 

  



  
 2 in-person meeting   report or APR GIS 

 
SES 

 

.0082 
 

.0115 

$381.20 
 
$549.20 

Task 1(c): Technical Participation in EE/CA 
process or other Actions 

 Technical review of documents 
 2 public meetings  

 

4/1/18 
 
 
 
 

3/31/19 
 
 
 
 
 

Submit to EPA: 
• Comments within 30 days of 
receipt of draft EE/CA 
Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA: 
• Summarize significant meetings 
and milestones in the work plan 
report or APR 

 

RPM-1 
 

RPM-2 
 

GIS 
 

SES 

.0192 
 

.0144 
 

.0058 
 

.0077 

$932.00 
 
$699.00 
 
$269.63 
 
$367.73 

  

Task 1(d): Conduct community involvement: 
 5 in-person meetings 

 
 

4/1/18 
 
 
 

3/31/19 
 
 
 

• Summarize significant meetings 
and milestones in the work plan 
report or APR 
 

SES 
 

RPM-2 

.0091 
 

.0029 

$434.59 
 
$139.80 

  

Task 1(e): Information management 
 Database management 
 Geospatial management 

4/1/18 3/31/19 
 

Summarize significant meetings and 
milestones in the work plan report or 
APR 

GIS .0144 $669.43   

Task 1(f): Administrative  
 Administrative management 
 Financial management 

 

4/1/18 3/31/19 
 

Include in Semi-Annual Progress 
Report (SAPR) and Annual Progress 
Reports (APR) to EPA. 
 

SOS 
 

SA 

.01 
 

.01 

$320.11 
 
$447.20 

  

  



  
ATTACHMENT A (Continued) 

 
Work Plan Goals with Tasks 
and Environmental Results 

Dates Deliverables/Output Staff  Work 
Yrs 

(FTE) 

Estimate Total 
of WorkPlan 

 
Start End 

EPS = Environmental Program Supervisor ($29.90/hr = Y67H) 
SEE = Senior Environmental Engineer ($31.84/hr= AJ68A) 
SES = Senior Environmental Specialist ($22.96/hr = Y66B) 
GIS = GIS Analyst ($22.35/hr= Y65D) 
SOS = Senior Office Specialist ($15.39/hr = AI60D) 
SA = Senior Accountant ($21.50/hr = AI65A) 
RPM-1 = Remedial Project Manager ($23.30/hr = AI66A) 
RPM-2 = Remedial Project Manager ($23.30/hr = AI66A) 
 
 

0 
.4531          $ 30,007.54 
.1965               9,384.21 
.3511             16,321.94 
.08                   2,560.90 
.08                   3,577.60 
.4223             20,466.35 
.4217             20,437.27 
 
Sub-Total:  $102,755.80 
     Fringe:  $102,755.80 x .411 = $42,232.64 
 
TOTAL:  $144,988.44 
 

 
 
 
 


